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Progress with the LandIS Support Contract 
Reporting Period: 1 July, 2009 – 30 Sep, 2009 
Database Maintenance 
No specific maintenance issues have been experienced this period. The new virtual server is 
continuing to provide good service. The service team in the Cranfield University IT 
computing group provides a high standard of maintenance care and support.  
Soil Site Reports 
The Soil Site Reporter (http://www.landis.org.uk/reports/) continues to be used extensively. 
In the current period there have been 23 new companies and 98 new users registered. 
Importantly, and following our recent promotional campaign, this now includes 7 new 
Universities who have registered to take advantage of our initiative to provide free soil site 
reports made available as a general educational resource to all UK University 
Undergraduate students. 
 
The following figures illustrate the level of response and use of the reporter to-date (figures 
1-2): 
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Figure 1. Summary of Soil Site Reporter uptake by user group  
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Figure 2. Summary of report types served by Soil Site Reporter 
 
Soils Site Reporter Upgrade 
 
Work is now underway for the second version of the popular soils site reporter. Key additions 
will include clearer mapping as well as user-specified mapping extents. This will be achieved 
by allowing users to uploading custom GIS shapefiles, or to draw ‘areas of interest’ directly 
on-screen onto a map backdrop (see figure 3). Both these additions are in response to 
consistent user requests. The system has now entered alpha testing and it is hoped Soil Site 
Reporter version 2.0 will be ready for its release in Spring 2010. 
 
 
Figure 3. Sample of user-specified mapping extents in the new prototype Soil Site Reporter 
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Figure 4. Sample of a New look Soil Site Report page from the prototype reporter 
 
 
 
Improved Data Descriptions 
 
Work has continued on the creation of a suite of new data descriptions to enable better 
understanding of the datasets on offer. These will include descriptive text, maps and 
illustrative photographs. Together these new documents, which will be both downloadable 
and viewable on the web, will help users more successfully identify the most appropriate 
datasets for their needs, and to recognise the great deal of influence that soil has on the 
broad variety of environmental factors.  
 
As a proof of concept we will be generating a small subset of these new descriptions for our 
Soilscapes product (including habitats, fertility, simple texture, drainage and landcover). 
These have been presented to the Defra Soils Policy team to their satisfaction.  
 
LandIS PERSONNEL/TIME 
 
Time put down to the LandIS project for the period Apr 09 to Jun 09 with budgeted days for 
Year 3 (Apr 09 to Mar 10) in brackets: 
Caroline Keay  37 (58) days 
Timothy Farewell  29 (50) days 
Stephen Hallett 16 (28) days 
Andrew Rayner 48 (50) days 
Michelle Clarke * 6 (0) days    
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Mark Kibblewhite ** 0 (2) days 
 
* Michelle’s help was recruited to develop the new text descriptions her time will be taken 
from Stephen Halletts allocation. 
** Mark Kibblewhite is standing in for Dick Thompson’s original role in the project andc prior 
to recruitment of a new succeeding NSRI Director. 
Defra budget used between 1
st
 April 2009 and 30
th
 September 2009 
 
£3,800 was spent from a budget of £5,800 for 12 Defra projects. New data leases this 
quarter have been highlighted *NEW*. 
 
The 6 data leases marked with a * were deferred from last years budget until the beginning 
of April 2009.
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NEW DATA LEASES FOR THE YEAR TO DATE 
 
Organisation Abstract Purpose of Use Start Date End Date P&A Uncharged 
Royalty 
Data Lease funded by DEFRA via the LandIS fund 
NERC / CEH* 1km resolution soil carbon database for 
England and Wales, giving the soil series in 
each 1km square together with particle size, 
bulk density and carbon content for layers 0-
30cm and 30-100cm 
To be used by CEH (Edinburgh) for DEFRA Project 
on Preparation of Annual Greenhouse Gas Inventory 
for LUCF in the UK 
01-JUN-08 31-MAY-10 £200 £50,000 
Forestry Commission* NSI data points - DEFRA contract SP0521. Forestry Commission research project EH66600E ' 
Carbon dynamics in forests'. 
11-OCT-08 10-OCT-09 £200 £97,000 
University of Stirling* NATMAP vector, NSI topsoil, SOILSERIES 
hydrology, SOILSERIES pesticides. 
Defra project: FC1177 "Development of a risk 
evaluation system for the establishment of 
Gyrodactylus salaris in English and Welsh river 
systems." 
 
Data to be used by David Morris. 
23-FEB-09 22-FEB-10 £375 £112,000 
Forestry Commission* NATMAP vector - Breckland Forest area Data to identify heathland areas and for use in 
forestry planning 
25-FEB-09 21-FEB-14 £375 £3,000 
Maslen Environmental* Soilscapes for England and Wales. Defra R&D project SP0573: Basis of the UK BAP 
target for the reduction in use of peat in horticulture 
 
Development of a map show ing low land raised peat 
bogs where the peat deposits have historically or are 
currently being extracted. 
02-FEB-09 01-FEB-10 £375 £38,525 
Environment Agency* NSI Carbon/texture data Soil C (%) DEFRA project SP0562 - 'Co-ordinate an expert 
group to assemble UK-w ide data on soil carbon (and 
greenhouse gas f luxes) in the context of land 
management).  
19-JAN-09 18-JAN-10 £375 £2,400 
NERC / CEH NATMAP1000 1 km digital raster version of the 
National Soil Map for England and Wales, (Ref: 
DD7017V/033, ID210) 
to update critical loads maps for DEFRA/NERC 
contract EPG1/3/185: National Critical Loads 
Mapping Programme - Phase IV (CEH project - CPEA 
19 
17-SEP-07 16-SEP-10 £200 £14,128 
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Organisation Abstract Purpose of Use Start Date End Date P&A Uncharged 
Royalty 
Peak Districk National Park Authority NATMAP, SOILSERIES hydrology, agronomy, 
pesticides, info, HORIZON fundamentals, 
hydraulics. 
DEFRA research project SP0572 - Ecosystem 
Services of Peat. 
2-5 users. 
23-MAR-09 22-MAR-10 £375 £5,801 
BBSRC County-level soil property data defining, for the 
3 most common soil types present:maximum 
organic carbon content(%); minimum soil 
organic carbon content (%); clay content (%); 
pH; bulk density (g/cm3); total soil porosity (% 
volume); w ater content at f ield capacity (1/3 
bar tension) as a % of total water content at 
wilting point (15 bar tension) as a % of total 
porosity, of the topsoil layer; together with soil 
texture class and Hydrology Of Soil Types 
(HOST) grouping. 
For use solely as input data to any version of the 
UK-DNDC model for the purpose of deriving 
emission factors for the UK N20 inventory as 
required by the Department of the Environment, 
Food and Rural Affairs (Defra). Ref: DEFRA project 
code: CC0266.  
2008 - same project but code changed to AC0101. 
2009 - DEFRA AC0112: Inventories of ammonia and 
greenhouse gases from UK agriculture 
 
  
01-APR-09 31-MAR-10 £200 £66,029 
DEFRA Soilscapes data. DEFRA project ref: IF0128. 
The potential impact of Climate change on diseases 
influencing the UK strawberry industry. 
19-MAY-09 30-APR-11 £375 £24,078 
*NEW* DEFRA NATMAP 1km, w ith Attributes and HOST.  Extending the evidence base on the ecological 
impact of f ine sediment and developing a framew ork 
for targeting mitigation of agricultural sediment loss. 
DEFRA project code: WQ0128 
01-JUL-09 31-MAR-12 £375 £28,000  
*NEW* DEFRA 1km NATMA P w ith Attributes. Characterisation of soil structural degradation under 
grassland and development of measures to 
ameliorate its impact on biodiversity and other soil 
functions.DEFRA project code: BD5001. 
01-JUL-09 31-DEC-13 £375 £23,000  
    TOTAL 
(Defra 
Charges) 
£3,800 £463,961 
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Organisation Abstract Purpose of Use Start Date End Date P&A Uncharged 
Royalty 
Bona Fide Research 
University of Brighton National Soil Map soil associations for the South 
East of England w ith text legend file 
 
2/4/09 - Additional data supplied. 
MUSID - horizon and agronomy properties 
summarised 
For a research and development project on Habitat 
Suitability Modelling on the South Dow ns 
23-MAR-09 22-MAR-10 £375 £4,993 
University of East Anglia Digital version of the 'stability of topsoil structure' 
map. 
Research project - RELU Biomass project team - 
increased biomass crop planting. 
 
2-5 users. 
15-JUN-09 14-JUN-11 £600 £24,000 
University of Sheff ield NATMAP vector, SOILSERIES hydrology & 
agronomy, HORIZON fundamentals & 
hydraulics. 
Non- commercial use. For Bona-fide research 
purposes. 
Project: 'Impact of catchment landscape structure on 
water quality variability' funded by Marie Curie fund. 
Small multi-user - 2-5 people. 
25-MAY-09 24-MAY-12 £375 £87,697 
    TOTAL 
(Bona fide 
Research) 
£1,350 £116,690 
 
